

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XII – Khammam district – Providing BT to the road from Pinapaka to Ramanujavaram via Venkatapur including low level bridge at Km 0/944 of Thallada mandal Est. Rs.168.00 lakhs – Extension Of Agreement Time up to 17.9.2008 – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1281

Dated: 22 -8-2008
Read the following:

- 1.G.O.Rt.No.1689, P.R. & R.D.(Progs.II) Dept.,dt.25.11.2006
2. From the Chief Engineer, NABARD, P.R., Ir.No.NB15 /NAB/ KMM/ RIDF XII /Pinapaka/2006, dt.24.7.2008.

...

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Extension Of Agreement Time up to 17.9.2008 without penalty for the work “Providing BT to the road from Pinapaka to Ramanujavaram via Venkatapur including low level bridge at Km 0/944 of Thallada mandal “ in Khammam district.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Khammam.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER